

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

(R&B) NABARD - RIDF - XIII - Improvements to Uppalachilaka - Bhavannapalem road from Km 0/0 to 5/2 (Working reach from Km 0/670 - 3/800) in Khammam District - Revised Administrative Sanction -- Accorded - Orders -Issued.

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 30

Dt.27-01-09

Read the following:

1. G.O.Ms.No.80, TR&B Dept,Dt.31-03-2008.
2. From the C.E (R&B), NABARD, Lr. No. 1551/DCE(N) /DEE 1 /AEE 3/RIDF XIII/2008, Dt.6.8.2008. & Dt.4-10-2008.

&&&

ORDER:

In the G.O. first read above Government have accorded administrative sanction for the subject work for an amount of Rs.80.00 lakhs under NABARD RIDF-XIII.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Revised administrative sanction for an amount of Rs.98.00 lakhs and stated that the increase in the estimate is mainly due to revised SSR etc.,

3. Government after careful examination of the matter, here by accord Revised administrative sanction for an amount of Rs. 98.00 lakhs (Rupees Ninty eighty lakhs only) as against original Administrative sanction amount of 80.00 lakhs for the work Improvements to Uppalachilaka - Bhavannapalem road from Km 0/0 to 5/2 (Working reach from Km 0/670 - 3/800) in Khammam District under NABARD RIDF-XIII.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.035268/721/RIDF/WA.I/2008, dt.24.12.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNEMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC, C.No.10000/RI-I/08

//FORWARDED :: BY ::ORDER//

SECTION OFFICER